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November 6, 2015

North Bound Siding South Bound split to plant Loading gondola’s

Subject: Possum Point Ash Pond Closures

The status report for the subject project, as of Friday November 6, 2015 is contained below.

ENGINEERING

Possum Point

o GAI Teleconference meeting Tuesday 1400 hours, to discuss erosion/ash discharge
control issues, action item list, ash removal end dates and GAI daily usage of the new
GALI forms on site.

o Glover rolling wet material at plant settling ponds to assist drying
o Clean ash from road sides by hand, especially around drain tiles
o Work on rail options for Dominion remaining ash in A-B-C and E

e Environmental meeting on Wednesday W/ Jeff Marcell.

e November 5, 2015, Rail and Ash loading meeting 1530-1630

e November 6, 2015, Teleconference meeting with APEX, System water operations

MISCELLANEOUS

Possum Point

e 2 GAI Representatives on site this week M-F.
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e JW Rapp completed with the oily water bypass line and is stabilizing backfill with
straw and planting grass seed.

e Glover continues to demobilize equipment from site that is not in use (Off road trucks,
caterpillars etc). Plan is to leave 4 off road trucks for remaining pond ash loading

e Glover installing 24 inch HDPE piping from C pond to E pond area

e Glover clean-up of work areas/roadways for any ash every day

e Glover clean-up of assembly area on Wednesday

ENVIRONMENTAL PERMITTING

Possum Point

PROCUREMENT

Possum Point

e Glover still waiting on two new pumps

CONSTRUCTION

Possum Point

e Glover continues Pond E dredging operations.
o Total cu. yds. For this week ending 11/6/2015: 0 cu. yds.

e Glover continues pond ABC dredging operations.
o Total cu. yds. For this week ending 11/6/2015: 0 cu. yds.

Total Ash Deposited into Pond D: 0 cu. yds.

e Glover continues to clean equipment for demobilization.

NOTE- below is the supporting information from Dominion Daily Project Lead/CM and GAI
Observation reports utilized in the week ending summary:

DATE: November 11/06/ 2015

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather: Friday 78 Deg Sunny

Tomorrow’s Forecast: 11/09/15 Monday 55 Deg Sunny
Number of trucks on site E pond (12)

Number of Excavators Operating in E pond Today (0)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0 Cy
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A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover Hauling equipment off site.

Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole
gate.

Glove Laying out 24” HDPE pipe from C to D pond

Glover Repairing silt fences.

Glover No dredging in the low volume ponds today the off road truck would tear up the
wet ground in the lay down area.

GAI Taking water samples in D pond

DATE: November 11/05/2015

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather: Thursday 70 Deg Sunny

Tomorrow’s Forecast: 11/06/15 Friday 68 Deg Mostly Cloudy
Number of trucks on site E pond (12)

Number of Excavators Operating in E pond Today (0)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0 Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover E pond washing equipment to be hauled off site.

Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole
gate.

Glove laying out 24” HDPE pipe from C to D pond

Glover building gravel pad in C pond for water treatment equipment complete.
Moretrench Off site today

Glover No dredging in the low volume ponds today the off road truck would tear up the
wet ground in the lay down area.

DATE: November 11/04/2015

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather: Wednesday 62 Deg Mostly cloudy

Tomorrow’s Forecast: 11/05/15 Thursday 69 Deg Partly cloudy
Number of trucks on site E pond (12)

Number of Excavators Operating in E pond Today (0)
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Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0 Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover E pond washing equipment to be hauled off site.

Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole
gate.

Glove laying out 24” HDPE pipe from C to D pond

Glover building gravel pad in C pond for water treatment equipment.

Moretrench Off site today

Glover No dredging in the low volume ponds today the off road truck would tear up the
wet ground in the lay down area.

GAI Reports:

11/5/2015

7:00 P.M. Attended Glover Morning Meeting.

Glover continued to clean alongside Cockpit Point Road.

Glover cleaned a couple of Artic. Trucks, but didn’t place in staging area.
Glover cleaned CAT D6 Dozer and placed in staging area.

Glover continued adding pipe for dewatering system of Ponds A, B, and C to Pond D.

Glover cleaned Possum Point and Cockpit Point Roads.

11/4/2015

7:00 P.M. Attended Glover Morning Meeting.

Glover placed more HDPE pipe to that of the day before.
Glover cleaned several Artic. Trucks.

Glover cleaned Possum Point and Temporary Access Roads.

Glover continued to clean alongside Cockpit Point Road.

Brian Hall and I spoke to Ruben, of Glover, about repairs needed for silt fence and
replacing some removed silt fence.
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11/3/2015

e 7:00 P.M. Attended Glover Morning Meeting.

e Performed SWPP Inspection and noted comments on form and in log book.
e Glover cleaned D6 Dozer and placed in Ponds A, B, and C area.

¢ Glover hauled two Artic. Trucks off-site around 10:00 A.M.

e Glover placed dewatering pipe (HDPE) under Possum Point Road, to transport water from

Ponds A, B, and C to Pond D.
e Glover cleaned Artic. Trucks and placed in staging area.

¢ Glover finished cleaning alongside Possum Point Road and began on Cockpit Point Road.

e Waste management delivered three waste storage containers.

11/2/2015

e Glover cleaned alongside Possum Point Road.
e Glover cleaned five Artic. Trucks and placed in staging area to be taken off-site.

e (Glover hauled D8 Dozer and blade off-site.

e Glover cleaned Temporary Access Road.
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